

**175<sup>th</sup> Street – Oak Park Avenue to 600 ft east of Ridgeland Avenue  
Ridgeland Avenue – Oak Forest Avenue to 600 ft south of 175<sup>th</sup> Street  
Oak Forest Avenue – Intersection of Ridgeland Avenue to 1000 ft east of Intersection  
Estimated Yearly Timeline of Events & Project Funding**

**Public Meeting – February 5, 2019**

**Phase I (Preliminary Engineering Approval) – May 2019**

**Phase II (Final Design & Land Acquisition) – 2019 thru 2020**

**CCDOH Letting – TBD**

**Construction Public Meeting – TBD**

**Construction of Roadway – 18 to 24 Months**

**– Anticipated one-way eastbound traffic on 175<sup>th</sup> Street and one-way northbound on Ridgeland Avenue.**

**Total Construction Budget - \$10,300,000.00 (\$7,500,000 Cook County/\$2,800,000.00 Local)**

\*This improvement is paid for with Cook County (MFT) funding and Tinley Park funding. Schedule is dependent upon project readiness (preparation of detailed contract plans), land acquisition, and availability of construction funding.